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REIMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) 
COOPERATIVE AGREEMENT 

PROGRESS REPORT 

AGREEMENT NO.: V-990601-02-0 

SITE NAME: 

PREPARED BY: 

DATE: 

PERIOD: 

McCormick & Baxter Creosoting Co. 
Portland, OR 

Bill Dana, Project Manager 

Oregon Dept. of Environmental Quality (DEQ) 

September 3, 1998 

April 1, 1998 through June 30, 1998 

1. PROGRESS IVL^DE THIS PERIOD 

During this reporting period, DEQ completed the design and the contract and bidding 
documents for Phase I of the soil remedy. An Invitation to Bid was issued by the 
Oregon Department of Administrative Services (DAS) on May 28, 1998 A site bid 
walk and pre-bid conference for the soil remediation contractor procurement were held 
on June 5, 1998 Bids were received in July, and will be discussed in the next Progress 
Report. 

In addition, during this reporting period, DEQ's contractor. Ecology & Environment, 
Inc. (E&E), completed the Groundwater Sampling and Quality Assurance Plan (GW-
SQAP). This groundwater investigation, which is currently underway, is designed to 
address data gaps which are inhibiting full implementation of the selected groundwater 
remedy. 

DEQ staff reviewed and provided written comments on several deliverables submitted 
by E&E, during this report period, in addition to the design documents, contract 
documents and GW-SQAP discussed above. These additional work products submitted 
by E&E during the reporting period included the following: a final version of the 
Groundwater Monitoring Report for the fourth quarter 1997, draft and final versions of 
the Groundwater Monitoring Report for the first quarter 1998, a technical memo on 
Proposed Treatment System Extraction Pump Enhancements, a technical memo on 
Proposed Site Layout Modifications, a technical memo on Continuous NAPL 
Extraction in TFA and Pilot Treatment System Modifications, a technical memo on 
Well Statistics and Pump Configurations for NAPL Extraction in the TFA and FWDA, 
and a technical memo on Performance of Passive NAPL Skimmers in Two Site Wells. 
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In addition, DEQ staff reviewed three Invoices, three Task Order Progress Reports and 
one Budget and Assumption Proposal (BAP) submitted by E&E. 

DEQ met with City of Portland staff, on April 16, and May 20, 1998, to discuss soil 
remedy implementation issues and the City's permitting requirements. DEQ and E&E 
staff have been working intermittently on permit applications for the City of Portland 
and Union Pacific Railroad, conceming the soil remedy. DEQ staff also met with staff 
of the Metropolitan Service District (Metro), conceming site access issues, and 
participated in a meeting with various local govemment and community leaders, 
conceming land use issues for the McCormick & Baxter site and neighboring 
properties. 

In total, DEQ staff (excluding the laboratory) spent 392 hours on RD and RA activities 
during the reporting period. Copies of DEQ's Direct Labor Summaries, for RD/RA 
activities during this period, are attached. 

During this reporting period, E&E staff worked primarily on the final design and 
contract documents for the soil remedy, the final Groundwater SQAP, and on a variety 
of groundwater remedy implementation tasks. E&E's full-time, on-site engineer 
completed a number of maintenance activities, during this reporting period. As noted 
above, E&E staff conducted site analysis, contacted various equipment manufactures, 
and prepared several technical memoranda, conceming NAPL recovery and other site 
operation activities. E&E also conducted routine groundwater sampling for the second 
quarter 1998. In addition, E&E and its subcontractors continued to provide routine 
treatment system operation and maintenance, and site security. 

E&E issued Task Order Progress Reports, describing these and other activities, on May 
20, 1998 (for the period March 29 through May 2, 1998), on June 17, 1998 (for the 
period May 3 through May 30, 1998), on July 15, 1998 (for the period May 31 
through June 27, 1998), and on August 12, 1998 (for the period June 28 through June 
30, 1998). Copies of these reports are attached. 

2. BUDGET STATUS SUMMARY 

Budget status summaries are included in the attached Task Order Progress Reports from 
E&E, and in the attached DEQ accounting tables. Note that costs are reported for both 
Remedial Action and Remedial Design. 

3. SCHEDULE STATUS 

Implementation of the soil remedy was on schedule, during this reporting period. 
Design of the amended soil remedy was completed, and contractor procurement 
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initiated, in May 1998. However, the State rejected all bids in August, and will be re-
bidding the job in September. This delay will be discussed in the next Progress Report. 

Groundwater remedy enhancement tasks are moving forward. As noted above, the 
Groundwater SQAP was finalized during this period, and implementation is currently 
underway. 

An updated schedule for RA activities were received from E&E in July, and copies 
were provided to EPA. RD activities were presumed to have been completed in May. 
Copies of the revised schedule for Phase I soil remediation contractor procurement and 
implementation will be provided to EPA, as soon as they are received from E&E. 

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION 

There were no significant issues/problems during the reporting period. As indicated 
above, the soil remedy was on schedule during this report period (although it has 
recently been delayed). The design was completed, and contractor procurement was 
initiated. Discussions with Union Pacific Railroad, Metro, and the City of Portland, 
conceming implementation of the soil remedy were initiated and progress made. The 
Groundwater SQAP was completed, implementation is now underway, and a number of 
technical memoranda conceming NAPL recovery system enhancements were approved. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

During the next reporting period (July 1 through September 30, 1998), DEQ will direct 
E&E to amend the contract documents for the soil remedy, and DEQ will initiate a 
second round of procurement of a remediation contractor. A second pre-bid conference 
and site walk will be held. DEQ hopes to obtain permit approvals from Union Pacific 
Railroad and the City of Portland, for Phase I of the soil remedial action. In addition, 
E&E will prepare a soil remedy Construction Quality Assurance Plan (CQAP). The 
Groundwater SQAP, and a number of groundwater remedy enhancements, as described 
in E&E's technical memoranda, will be implemented. A Groundwater Monitoring 
Report for the second quarter 1998 will be submitted. DEQ will issue at least one fact 
sheet to the public, and will conduct a public meeting to discuss the CQAP and other 
soil remedy implementation issues. 

attachments 



TASK ORDER PROGRESS REPORT 

Contract/Task Order No. 

E & E Invoice No.: 

Site Name: 

E&EProjectNo.: 

Prepared by: 

Date: 

Period: 

88-97-5 

73582 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

John Montgomery, Project Manager, E & E - Portland 

May 20, 1998 

March 29, 1998 to May 2, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

ll-Preliminary Design 

14-Pre-Final/Final Design 

1 RD Subtotal 

21-RA Planning and Support 

1 22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$1,543.95 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

($190.27) 

$9,802.03 

$11,155.71 

$1,072.85 

$4,797.05 

$4,327.93 

$0.00 

$64.55 

$47,232.31 

$57,494.69 

$68,650.40 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$37,883.10 

• $1,021.54 

$6,554.60 

$16,079.53 

$9,892.00 

$501.29 

$18,832.21 

$0.00 

$75,445.82 

$52,993.29 

$223,014.56 

$34,159.52 

$125,864.42 

$20,511.00 

$0.00 

$289.22 

$385,130.73 

$565,954.89 

$788,969.45 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

• $0.00 

$78,218.00 

$59,531.00 

$271,180.00 

$65,036.00 

$141,247.00 

$37,941.00 

$0.00 

$1,939.00 

$541,453.00 

$787,616.00 

$1,058,796.00 

Percent of 
Work 

Complete 

0% 

100% 

75% 

100% 

100% 

100% 

100% 

100% 

100% 

0% 

95% 

90% 

85% 

50% 

90% 

50% 

^ 0% 

15% 

70% 

70% 

75% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 2: RD Site Specific Plans. No activities were conducted during this period 

Task 3: RD Project Admmistration. jDuring this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight of the RD activities and prepared invoice 
number 73837 dated April 9, 1998 for the previous reporting period. 

Individual 

J. Montgomery 

K: Smith 

Role 

Program Manager 

Engineer 

Hours 

8 

5 

Activity 

Project management 

Project management, invoice preparation. 

Task 4: RD Subcontractor Procurement. No activities were conducted during this period 

Task 5: RD Community Relations. No activities were conducted during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 7: RD Sample Analysis. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. 

Task 11: Preliminary Design. No activities were conducted during this period. Time sheet adjustment 
was made as noted in the previous invoice. 

Individual 

R. Earlywine 

Role 

Engineer 

Hours 

-3 

Activity 

Hours moved to Task 14 

Task 14: Pre-Final Design. E & E received DEQ's comments regarding the pre-final soil design on 
April 15, 1998. E & E modified the specifications, contract documents and engineering drawings in 
accordance with DEQ's comments. The final deliverable was submitted to DEQ on May 1, 1998 as 
scheduled in the Task Order. 

Note - E & E's effort to prepare the contract and bidding portions of the documents has been incurred in 
Taslc 23, as specified by the Task Order. 

Individual 

A. Whitman 

K. Smith 

R. Earlywine 

R. Whitlock 

C. Nancarrow 

Role 

Senior Engineer 

Project Engineer 

Project Engineer 

Computer Suppon 

Project Engineer 

Hours 

17 

35 

3 

0.5 

42 

Activity 

P.E. review of design and contract documents. ^ 

Organized, monitored, and reviewed soil design and 
document preparation activities. 

Time sheet correction. 

Computer support to troubleshoot cost estimating 
software problems. 

Soil design activities; specification preparation, 
CAD figure preparation and quality review. 
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Individual 

D. Clements 

A. Showers 

R. Nordeen 

Role 

Editor 

Graphics 

Clerical 

Hours 

0.5 

2 

1 

Activity 

Specification editing , word processing, and 
publications. 

Site vicinity map, location map. 

Word processing 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted 
routine project management tasks such as resource allocation and financial oversight of the RA activities 
and prepared the invoice numbered 73837 dated April 9, 1998 for the previous reporting period. 

Individual 

J. Montgomery 

K. Smith 

Role 

Program Manager 

Engineer 

Hours 

5 

4 

Activity 

Monthly RA project oversight 

RA project management, project staffing meeting, 
and invoice preparation. 

Task 22: RA Site Specific Plans. During this period, E & E completed the draft GW-SQAP and 
delivered the document to DEQ on March 31, 1998. 

Individual 

J. Montgomery 

M. Witnauer 

D, Clements 

R. Bidell 

C. Nancarrow 

M. Herrmann 

M. Billi 

J. Mihaiek 

Role 

Project Manager 

Geologist 

Editor 

CAD Operator 

Engineer 

CAD Operator 

CAD Operator 

Clerical 

Hours 

14 

16 

4.25 

1 

1 

3 

2 

11 

Activity 

GW-SQAP review. 

GW-SQAP preparation 

GW-SQAP document editing and word processing. 

CAD figure modifications 

CAD figure modifications 

CAD figure modifications 

CAD figure modifications 

Document production 

Task 23: Construction Contractor Procurement. E & E revised the contract portion of the soil 
.specifications in accordance with DEQ's comments. The revised sections were resubmitted to DEQ on 
May 1, 1998. 

Individual 

K. Smith 

Role 

Engineer 

Hours 

49 

Activity 

Contract document revisions 
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Task 26: RA Data Validation. E & E conducted routine data validation of treatment system effluent 
samples. Results of the data validation are included in E & E's quarteriy report for the first quarter of 
1998. 

Individual 

D. Ikeda 

Role 

Chemist 

Hours 

1 

Activity 

Data validation of effluent samples 

Task 27: RA Implementation. During this period, E & E's full time on-site engineer, Kevin 
McGillivray, began activity at the site. The current task order budget does not include sufficient hours 
for this full time, on-site engineer. E & E will be submitting a cost proposal to DEQ at the end of May 
requesting additional funds to account for the increased on-site activity. 

During this period, E & E began preparation of the First Quarter 1998 quarterly report. Preparation 
included data entry, data quality control checks, data analysis to determine site trends, preparation of 
tables and graphics, and preparation of report text. 

During this period, E & E conducted site analysis and contacted various equipment manufacturers in 
response to David Anderson's recent requests (via e-mail) to increase NAPL extraction at the site. E & 
E's activities has been focused on collecting the required information for presentation into technical 
memoranda. The technical memoranda will be presented to DEQ in May 

Groundwater samples were collected in April for the second quarter of 1998. 

Individual 

J. Montgomery 

M. Ochsner 

D. Franzen 

K, McGillivray 

K. Smith 

T, Angus 

C, Nancarrow 

M. Witnauer 

K, Miller 

J, Mihaiek 

Role 

Program Manager 

Hydrogeologist 

Regional H & S Officer 

Site Engineer 

Engineer 

Risk Assessor 

Engineer 

Geologist (Associate) 

Technician 

Clerical 

Hours 

8 

68 

8 

195 

32 

10.5 

44.5 

9 

43 

65 

Activity 

Activity oversight. 

Quarterly report preparation, data review and analysis, 
discussion with DEQ to improve NAPL extraction. 

Site audit memorandum preparation 

Site operation supervision, activity coordination, data 
collection, and technical memoranda preparation. 

Site operation subcontract oversight, schedule of site 
activities, quarterly report review, site activity instruction 
for K. McGillivray. 

Quarterly sampling assistance. 

Database modifications, data quality control inspections, 
quarterly report preparation. 

Pressure transducer data collection, site activity 
instruction for K. McGillivray 

Quarterly groundwater sample collection 

Word processing, quarterly data entry, entry of DEQ lab 
data. . 
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3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Initiation ofthe soil contract procurement process on May 27, 1998 

• Finalization of the GW-SQAP 

• Submittal of a cost proposal 

• Submittal of final quarterly reports. 

• Submittal of outstanding technical memoranda. 

6. DELIVERABLES SUBMITTED 

• Draft GW-SQAP submitted on March 31, 1998 

• Final soil design contract documents submitted on May 1, 1998 

7. KEY PERSONNEL CHANGES 

No changes have occurred during this period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 
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11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E & E Invoice No.: 

Site Name: 

E&E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

74135 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

John Montgomery, Project Manager, E & E - Portiand 

June 17, 1998 

May 3, 1998 to May 30, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD SulKontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

ll-Preliminary Design 

14-Pre-Final/Final Design 

1 RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

' 25-Resident Inspection Service? . :, 

26-RA Data Validation ' 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$1,030.50 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$39.38 

$2,770.23 

$3,840.11 

$5,186.20 

$4,633.96 

$1,962.57 

$0.00 

$44.28 

$69,804.61 

$81,631.62 

$85,471.73 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$38,913.59 

$1,021.54 

$6,554.60 

$16,079.53 

$9,892.00 

$501.29 

$18,832.21 

$0.00 

$75,485.20 

$55,763.52 

$226,854.66 

$39,345.72 

$130,498.39 

$22,473.57 

$0.00 

$333.50 

$454,935.33 

$647,586.51 

$874,441.17 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

$0.00 

$78,218.00 

$59,531.00 

$271,180.00 

$65,036.00 

$141,247.00 

$37,941.00 

$0.00 

$1,939.00 

$541,453.00 

$787,616.00 

$1,058,796.00 

Percent of 
Work 

Complete 

0% ' 

100% 

75% 

100% 

100% 

100% 

100% 

100% 

100% 

0% 

100% 

90% 

85% 

50% 

90% 

60% 

0% 

15% 

70% 

70% 

80% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 2: RD Site Specific Plans. No activities were conducted during this period 

Task 3: RD Project Administration. During this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight of the RD activities and prepared the invoice 
numbered 73850 dated May 20, 1998 for the previous reporting period. 

Individual 

J. Montgomery 

Role 

Program Manager 

Hours 

-

Activity 

Project management. 

Task 4: RD Subcontractor Procurement. No activities were conducted during this period 

Task 5: RD Community Relations, No activities were conducted during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 7: RD Sample Analysis. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. 

Task 11: Preliminary Design. No activities were conducted during this period. 

Task 14: Final Design. E & E modified the specifications, contract documents and engineering 
drawings in accordance with DEQ's verbal comments. The final design documents were published and 
sent to DAS on May 22, 1998, for contractor procurement.. 

Note - E & E's effort to prepare the contract and bidding portions of the documents has been incurred in 
Task 23, as specified by the Task Order. 

Individual 

K. Smith 

C. Nancarrow 

A. Saxton 

A. Showers 

R. Nordeen 

Role 

Project Engineer 

Project Engineer 

Clerical 

Graphics 

Clerical 

Hours 

12 

9 

6 

0.5 

1.5 

Activity 

Final design preparation, review, and submittal. 

Specifications and CAD figures modifications and 
quality review, and UPRR permit and 
correspondence. 

Copying and publication. 

Site location/transportation route figures. 

Word processing. 

Task 21: RA Planning and Support/Project Administration. During this period, E&Econducted 
routine project management tasks such as resource allocation and financial oversight of the RA activities 
and prepared the invoice numbered 73850 dated May 20, 1998 for the previous reporting period. E & E 
also began preparation of a BAP to be submitted to DEQ by mid-June. 
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Individual 

J. Montgomery 

K. Smith 

C. Nancarrow 

Role 

Program Manager 

Engineer 

Engineer 

Hours 

6 

29.5 

24.5 

Activity 

Monthly RA project oversight. 

RA project management, invoice preparation, and 
BAP preparation. 

BAP preparation. 
' ^= ' 

Task 22: -RA Site SpeciHc Plans. E & E received DEQ's comments regarding the Draft Groundwater-
SQAP (GW-SQAP). During this period E & E began modifying the document in accordance with DEQ's 
comments. The Final GW-SQAP will be submitted to DEQ in early June. 

Individual 

J. Montgomery 

M. Ochsner 

M. Coenen 

M. Witnauer 

C. Nancarrow 

B. Morris 

Role 

Project Manager 

Hydrogeologist 

Engineer 

Geologist 

Engineer 

CAD Operator 

Hours 

5 

25 

2 

18 

4 

1.75 

Activity 

Comment and document review 

Document revisions 

Document revisions 

Document revisions 

CAD support and CQAP scope of work. 

CAD figure modifications. 

Task 23: Construction Contractor Procurement. E & E revised the contract portion of the soil final 
design specifications in accordance with DEQ's verbal comments. The revisions were incorporated into 
the final design submitted to DAS on May 22, 1998. 

Individual 

A. Whitman 

K. Smith 

Role 

Senior Project Engineer 

Engineer 

Hours 

2 

18 

Activity 

P.E. Contract documents review. 

Contract document revisions. 

Task 26: RA Data Validation. No activities were conducted during this period 

Task 27: RA Implementation. During this period, E & E's full time on-site engineer, Kevin 
McGillivray, continued activity at the site. The current task order budget does not include sufficient 
hours for this full time, on-site engineer. E & E will be submitting a cost proposal to DEQ by mid-June 
requesting additional funds to account for his on-site activity. 

E & E completed preparation of the draft First Quarter 1998 quarterly report and, which was submitted to 
DEQ on May 19, 1998. Preparation included data entry, data quality control checks, data analysis to 
determine site trends, preparation of tables and graphics, preparation of report text, and publication. The 
final Fourth Quarter 1997 quarterly report was also submitted on May 27, 1998. The final report 
contained revisions incorporating comments received from Dave Anderson (via e-mail) on April 16, 
1998, and Bill Dana on May 26, 1998. 

During this period, E & E began preparing several technical memorandums in response David 
Anderson's requests (via e-mail) to improve NAPL extraction at the site. The memo entitied Proposed 
Treatment System Extraction Pump Enhancements was submitted on May 26, 1998. This memo presents 
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proposed extraction pump modifications and purchases in order to enhance NAPL recovery at the site. 
Additional NAPL extraction enhancement memos are scheduled for submittal by early June. In addition, 
a technical memorandum entitled Proposed Site Layout Modifications was submitted to DEQ on May 28, 
1998. This memo proposes modifications to the site layout to improve site control and health and safety. 

During the week ending May 23, 1998, E & E's technician conducted clean-up/organization activities at 
the laboratory and shop buildings to improve working conditions at the site. Numerous laboratory 
chemicals from the McCormick and Baxter operations were collected and characterized for subsequent 
disposal. Health and safety improvements in the laboratory building were conducted such as recharging 
all fire extinguishers, sending site organic vapor analyzers to manufacturers for repair, purchased new 
first aid kits and eye wash stations, and purchased an OSHA approved acid storage container. 

Individual 

J. Montgomery 

M. Ochsner 

K. McGillivray 

K. Smith 

M. Coenen 

D. Clements 

M. Witnauer 

C. Nancarrow 

K. Miller 

, J. Mihaiek 

A. Saxton 

A. Showers 

R. Nordeen 

Role 

Program Manager 

Hydrogeologist 

Site Engineer 

Engineer 

Editor 

Geologist (Associate) 

Engineer 

Technician 

Clerical 

Clerical 

Graphics 

Clerical 

Hours 

'• 13 

49 

161 

69 

1 

6.5 

41.5 

91.5 

36.5 

49 

5 

2 

1 

Activity 

Activity oversight. 

Quarterly report preparation, technical memorandum 
preparation. 

Site operation supervision, activity coordination, and data 
collection. 

Schedule of site activities, quarterly report review, 
technical memorandum preparation. 

Technical memorandum preparation. 

Word processing and editing quarterly reports. 

Quarterly report preparation. 

Quarterly report preparation and review, data analysis, 
and technical memorandum preparation. 

Site laboratory building clean-up/organization. 

Word processing, quarterly data entry. 

Copying and publications. 

Quarterly report figures. 

Word processing. 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 
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5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Continued soil remedial contractor procurement activities; 

• Finalization of the GW-SQAP; 

• Submittal of a cost proposal; 

• Submittal of outstanding technical memoranda. 

6. DELIVERABLES SUBMITTED 

• Final soil design contract documents submitted on May 22, 1998 for bid solicitation. 

7. KEY PERSONNEL CHANGES 

No changes have occurred during this period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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TASK ORDER PROGRESS REPORT 

Contiract/Task Order No.: 

E & E Invoice No.: 

Site Name: 

E&EProjectNo.: 

Prepared by: 

Date: 

Period: 

88-97-5 

74223 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

John Montgomery, Project Manager, E & E - Portiand 

July 15, 1998 

May 31, 1998 to June 27, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

1 10-Treatability Studies 

11-Preliminary Design 

14-Pre-Final/Final Design 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$19.65 

$894.66 

$0.00 

. $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$2,383.08 

$3,297.39 

$11,577.74 

$2,416.91 

$7,726.08 

$0.00 

$0.00 

$42,828.34 

$64,549.07 

$67,846.46 

Budget 
Expended 

to Date 

$0.00 

$3,830.83 

$39,868.25 

$1,021.54 

$6,554.60 

$16,079.53 

$9,892.00 

$501.29 

$18,832.21 

$0.00 

$75,485.20 

$58,146.60 

$230,152.05 

$50,923.45 

$132,915.30 

$30,199.65 

$0.00 

$333.50 

$497,763.67 

$712,135.57 

$942,287.62 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

$0.00 

$78,218.00 

$59,531.00 

$271,180.00 

$65,036.00 

$141,247.00 

$37,941.00 

$0.00 

$1,939.00 

$541,453.00 

$787,616.00 

$1,058,796.00 

Percent of 
Work 

Complete 

0% 

100% 

100% 

100% 

-100% 

100% 

100% 

100% 

100% 

0% 

100% 

100% 

85% 

85% 

90% • 

75% 

0% 

50% 

90% 

90% 

90% 

Percent complete represents proponion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 2: RD Site Specific Plans. No activities were conducted during this period 

Task 3: RD Project Administration. During this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight of the RD activities and prepared the invoice 
numbered 74135 dated June 17, 1998 for the previous reporting period. 

Individual 

J. Montgomery 

Role 

Program Manager 

Hours 

7 

Activity | 

Project management. [ 

Task 4: RD Subcontractor Procurement. No activities were conducted during this period 

Task 5: RD Community Relations. No activities were conducted during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 7: RD Sample Analysis. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. 

Task 11: Preliminary Design. No activities were conducted during this period. 

Task 14: Final Design. E & E finalized the specifications, contract documents and engineering 
drawings in accordance with DEQ's verbal comments. Hours incurred below were to assist in 
preparation of Addenda 1 and to track the UPRR permit application. 

Individual 

C. Nancarrow 

Role 

Project Engineer 

Hours 

12.5 

Activity 

Specifications and CAD figures modifications and 
UPRR pennit and correspondence. 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted 
routine project management tasks such as resource allocation and financial oversight of the RA activities 
and prepared the invoice numbered 74135 dated June 17, 1998 for the previous reporting period. E & E 
also completed preparation of a BAP submitted to DEQ on June 15, 1998. The scope of this BAP 
included all identifiable project costs through June 30, 1999.._. 

Individual 

J. Montgomery 

M. Ochsner 

K. Smith 

C. Nancarrow 

M. Witnauer 

Role 

Program Manager 

Hydrogeologist 

Engineer 

Engineer 

Geologist 

Hours 

23 

19 

19.5 

50 

30 

Activity 

Monthly RA project oversight, BAP preparation 

BAP preparation 

RA project management, invoice preparation, and 
BAP preparation. 

BAP preparation. 

BAP preparation 
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Task 22: RA Site Specific Plans. E & E received DEQ's comments regarding the Draft Groundwater-
SQAP (GW-SQAP). During this period E & E completed modifications to the document in accordance 
witii DEQ's comments. The Final GW-SQAP was submitted to DEQ on June 1, 1998. 

E & E initiated preparation of the Construction Quality Assurance Plan (CQAP) during this period, in 
accordance with verbal authorization provided by Bill Dana. This plan is to be submitted to DEQ at the 
end of July. It's content will document the activities and procedures that E & E will follow to ensure 
proper implementation of the soil removal activities. 

Individual 

D. Clements 

M, Witnauer 

C. Nancarrow 

• 

H. Brunelle 

R, Nordeen 

Role 

Editor 

Geologist 

Engineer 

Chemist 

Clerical 

Hours 

0.5 

2 

27 

1 

4.5 

Activity 

CQAP organization meeting 

Final GW-SQAP publication 

CQAP scoping, organization meeting, and CQAP 
preparation. 1 

Final GW-SQAP publication. 

Final GW-SQAP wordprocessing 

Task 23: Construction Contractor Procurement. In conjunction with DEQ, E & E attended the site 
bid walk and pre-bid conference for the soil removal contract procurement. Follow-up questions and 
issues raised during the site walk were documented by E & E to DEQ in the form of responses to bidder 
questions. E & E also assisted DEQ in making minor modifications to the contract documents. The 
result of these activities was the issuance of Addendum #1. E & E provided routine communication with 
DEQ throughout this period. 

In order to keep the GW-SQAP implementation activities on schedule, E & E initiated preparation of 
subcontractor SOWs, in accordance with DEQ's approval. 

Individual 

L. Zablotny Hurst 

J. Montgomery 

K. Smith 

M. Witnauer 

C. Nancarrow 

Role 

Legal Consul 

Project Manager 

Project Engineer 

Geologist 

Engineer 

Hours 

2 

4 

44 

25 

-16.5 

Activity 

RCRA disposal issues associated with Addenda 1. 

Attendance at Bid Walk 

Bid walk attendance, monitored procurement 
activities, communication with DEQ, Addenda 1 
preparation and responses to bidder questions. 

GW-SQAP subcontractor SOW preparation. 

Response to bidder questions. Addenda 1 
preparation. 

' • • = ' " ^ — — — • • ' 

Task 26: RA Data Validation. No activities were conducted during this period 

Task 27: RA Implementation. During this period, E & E's full time on-site engineer, Kevin 
McGillivray, continued activity at the site. A significant number of site maintenance activities were 
conducted in this period. All site drums were consolidated into a protected storage area. 47 empty poly-
drums were cleaned and dismantied for disposal. The site dust suppression system was reactivated. 
Clearing of brush from monitoring wells and feiice lines was completed. Finally, a trench in the FWDA 
was excavated for the power and product lines associated with installation of a NAPL recovery pump in 
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EW-lOs. In accordance with DEQ's instructions, a new site computer was purchased and installed. 

During this period, E & E continued submittal of technical memoranda to improve NAPL monitoring and 
collection activities. The memo titied Continuous NAPL Extraction in TFA and Pilot Treatment System 
Modifications was submitted on June 4, 1998. This memo presents potential site modifications to attain 
continuous NAPL extraction in the TFA. On June 5, 1998 E & E submitted a memo titied Well Statistics 
and Pump Configurations for NAPL Extraction in the TFA and FWDA. This memo was requested by 
DEQ to document the current pump deployment. Finally, the memo Performance of Passive LNAPL 
Skimmers in Two Site Wells was submitted on June 15, 1998. This memo was submitted to document the 
performance of passive LNAPL skimmers that are being used on-site. The evaluation was conducted to 
determine if additional skimmers would be beneficial at the site. 

E & E continued to conducted clean-up/organization activities at the laboratory and shop buildings to 
improve working conditions at the site. During this period E & E focused on preparing a technical 
memoranda for DEQ documenting the activities conducted, costs incurred, and outstanding issues. This 
memo will be submitted to DEQ in mid-July when the results of the lab-pack disposal price solicitation 
are available. 

Individual 

J. Montgomery 

M. Ochsner 

K. McGillivray 

K. Smith 

M. Coenen 

M. Witnauer 
— - • ' 

C. Nancarrow 

H. Brunelle 

K. Miller 

B. Morris 

J. Mihaiek 

A. Saxton 

Role 

Program Manager 

Hydrogeologist 

Site Engineer 

Engineer 

Engineer 

Geologist 

Engineer 

Chemist 

Technician 

CAD Operator 

Clerical 

Clerical 

Hours 

9 

51 

140 

4 

3 

16 

32 

2 

2 

.3 

55.5 

0,25 

Activity 

Activity oversight. 

Memoranda preparation, data collection oversight. 

Full time, on-site operation supervision, activity 
coordination, and data collection.' 

Technical memoranda review. 

Site data collection assistance 

Pressure transducer download training, site computer 
installation. 

Data analysis, technical memorandum preparation. 

Electronic data QA/QC | 

Site laboratory chemical disposal price solicitation. 

CAD file management and archival onto cd-rom 

Word processing, quarterly data entry. 

Copying and publications. 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 
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5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• ContiiHied soil remedial contractor procurement activities; 

• Negotiation and re-submittal of the cost proposal; 

• Submittal of outstanding technical memoranda; 

• Issuance of Addenda #2 

• Submittal of draft CQAP. 

6. DELIVERABLES SUBMITTED 

• Cost proposal submitted on June 15, 1998; 

• Addendum #rsubmitted on June 17, 1998; and 

• Technical memoranda; 

7. KEY PERSONNEL CHANGES 

No changes have occurred during this period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operatioiis aiid treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E&E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

74388 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 . 

John Montgomery, Project Manager, E & E - Portiand 

August 12, 1998 

June 28, 1998 to June 30, 1998 

1. BUDGET STATUS SUMMARY 

1 Task Description 

1 1-RD Project Planning and Support 

1 2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

I 8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

ll-Preliminary Design 

1 14-Pre-Final/Final Design 

1 RD Subtotal 

2 i -RA Planning and Support 

1 22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

1 25-Residem Inspection Services 

26-RA Data Validation 

27-RA Implementation 

1 RA Subtotal 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$1,132.90 

$1,132.90 

$125.34 

$1,983.24 

$47.15 

$0.00 

$0.00 

$56,754.37 

$58,910.10 

Budget 
Expended 

to Date 

$0.00 

S3.830.83 

$39,808.25 

$1,021.54 

$6,554,60 

$16,079,53 

$9,892.00 

$501.29 

$18,832.21 

$0.00 

$75,485.20 

$59,279.50 

$231,284.95 

$51,048.80 

$134,898.54 

$30,246.80 

SO.OO 

$333.50 

$554,518.04 

$771,045.68 

1 TOTAL 1 $60,043.00 1 $1,002,330.63 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895,00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

$0.00 

$78,218.00 

$59,531.00 

$271,180.00 

$65,036.00 

$141,247.00 

$37,941.00 

so.oa 
$1,939.00 

$541,453.00 

$787,616.00 

Percent of 
Work 

Complete 

0% 1 
100% 1 

100% 1 

100% 1 

100% 1 

100% 1 

100% 1 

100% II 
100% ll 

0% 1 
100% 1 

100% 1 

85% 1 
85% j 

100% 1 

75% 1 

0% 1 
90% 1 
95% 1 
90% 1 

$1,058,796.00 1 90% || 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 2: RD Site Specific Plans. No activities were conducted during this period. 

Task 3: RD Project Administration. No activities were conducted during this period. 

Task 4: RD Subcontractor Procurement. No activities were conducted during this period. 

Task 5: RD Community Relations. No activities were conducted during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 7: RD Sample Analysis. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. 

Task 11: Preliminary Design. No activities were conducted during this period. 

Task 14: Final Design. No activities were conducted during this period. 

Task 21: RA Planning and Support/Project Administration. During this period, E&Econducted 
routine project management tasks such as resource allocation and fmancial oversight ofthe RA activities. 

Individual 

J. Montgomery 

Role 

Program Manager 

Hoiu^ 

1 

Activity 

RA project oversight. 

Task 22: RA Site Specific Plans. E & E continued preparation of the Construction Quality Assurance 
Plan (CQAP) during this period, in accordance with verbal authorization provided by Bill Dana. This 
plan is to be submitted to DEQ at the end of July. It's content will document the activities and 
procedures that E & E will follow to ensure proper implementation of the soil removal activities. 

Individual 

K. Smith 

C. Nancarrow 

Role 

Engineer 

Engineer 

Hours 

8 

13 

Activity 

CQAP preparation. 

CQAP preparation. 

Task 23: Construction Contractor Procurement. No activities were conducted during this period. 

Task 26: RA Data Validation. No activities were conducted during this period. 

Task 27: RA Implementation. During this period, E & E's full time on-site engineer, Kevin 
McGillivray, continued activity at the site. Weekly site activities were planned along with organizing 
activities to implement the technical memoranda. Site data was also compiled into the database. 
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Individual 

J. Montgomery 

M. Ochsner 

K. McGillivray 

K, Stnith 

C. Nancarrow 

J. Mihaiek ^ 

Role 

Program Manager 

Hydrogeologist 

Site Engineer 

Engineer 

Engineer 

Clerical 

Hours 

1 

2 

17 

7,5 

2.5 

7 

Activity 

Activity oversight. 

Site activity planning. 

Full time, on-site operation supervision, activity 
coordination, and data collection. 

Site activity planning, technical metnoranda 
implementation. 

Data analysis. 

Data entry. 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Continued soil remedial contractor procurement activities; 

• Negotiation and re-submittal of the cost proposal; 

• Submittal of outstanding technical memoranda; 

• Issuance of Addenda #3 and #4. 

• Submittal of draft CQAP. 

6. DELIVERABLES SUBMITTED 

• No deliverable were submitted during this period. 

7. KEY PERSONNEL CHANGES 

No changes have occurred during this period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during tiiis period for site security services. Sound 
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Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during tiiis period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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May- OS, 1998 07:09 am Page: 53 

WMC TIME ACCOtJNTING SYSTEM 
DIRECT LABOR SXmMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of April 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOtJRS 

David Anderson Meetings 
Document Review 

Employee Total: 

6.00 
12.00 

18.00 

Steve Campbell Coordination 
Document Review 

Employee Total: 

14.50 
4.00 

18.50 

Bill Dana Meetings 
Communication 
Coordination 
Document Prep 
Document Review 

Employee Total: 

3.00 
7.50 
3.50 
2.00 
7.50 

23.50 

60.00 

(dls_bystaf f_subprog.sql), 



May 06, 1998 07:09 am Page: 54 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of April 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOtJRS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Jill Kiernan 

Joe Mollusky 

Daniel Murphy 

Barbara Petzing 

Coordination 
Document Review 

1 2 . 0 0 
1 0 . 5 0 

Employee Total: 

Meetings 
Communication 

Coordination 

Document Prep 

Document Review 

Employee Total: 

Records Management 

Employee Total: 

Communication 
Coordination 
Document Review 

Employee Total: 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

22 

8 

12 

4 

7 

9 

41 

5 

6 

17 

17 

2 

2 

50 

00 

50 

50 

00 

00 

00 

50 

50 

50 

50 
00 

00 

00 

00 

.50 

.50 

.00 

.00 

8 9 . 5 0 
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June 03, 1998 06:04 pm Page: 53 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of May 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

David Anderson Meetings 1.00 
Coordination 1.00 
Document Prep 2.0 0 
Analysis and Planning 4.00 

Employee Total: 8.00 

Steve Campbell Coordination 22.00 
Document Prep 1.00 
Document Review 12.5 0 

Employee Total: 35.50 

Bill Dana Meetings .50 
Communication 6.50 
Coordination 2.00 
Document Review 3.00 

Employee Total: 12.00 

55.50 

(dls_bystaff_subprog.sgl) 
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WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of May 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Jo Brooks 

Steve Campbell 

Jeff. Christensen 

Bill Dana 

Kevin Dana 

Joe Mollusky 

Barbara Petzing 

Mary Wahl 

Coordination 

Employee Total: 

Coordination 

Document Prep 

Document Review 

Employee Total: 

Meetings 

Employee Total: 

Meetings 

Communication 

Coordination 

Document Review 

Employee Total: 

Records Management 

Employee Total: 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Coordination 

Employee Total: 

10 

1 

6 

17 

1 

1 

3 

6 

6 

16 

3 

3 

1 

1 

3 

3 

50 

50 

00 

00 

00 

00 

50 

50 

00 

50 
00 

50 

00 

50 

50 

00 

00 

.50 

.50 

.00 

.00 

43.00 

(dls_bystaff_subprog.sql) 



July 02, 1998 02; pm Page: 49 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of June 1998 

STAFF NAME 

David Anderson 

ACTIVITY NAME ACTIVITY HOURS 

5.00 Document Review 

Employee Total; 5.00 

Steve Campbell Meetings 
Coordination 
Document Prep 
Document Review 
Site Visits 

Employee Total: 

3.00 
53.50 
6.50 

10.00 
4.00 

77.00 

Bill Dana Travel 
Meetings 
Communication 
Coordination 
Document Review 
Site Visits 
Financial Management 

Employee Total: 

5 . 0 0 
8 . 0 0 

1 4 . 5 0 
1 2 . 5 0 

2 . 5 0 
2 . 5 0 
1 . 0 0 

4 6 . 0 0 

Dick Pedersen 

Dave St. Louis 

Travel 
Meetings 
Communication 

Employee Total: 

Communication 

Employee Total; 

2.00 
7.00 
1.00 

10.00 

.50 

.50 

138.50 

(dls_bystaff_subprog.sql) 
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WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of June 1998 

STAFF NAME 

Bill Dana 

ACTIVITY NAME ACTIVITY HOURS 

Kevin Dana 

Barbara Petzing 

Coordination 
Financial Management 

Employee Total: 

Financial Management 
Records Management 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

1.00 
1.00 

2.00 

.50 

.50 

1.00 

2.50 

2.50 

5.50 
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Qr^n 
September 3, 1998 

Al Goodman 
U.S. Environmental Protection Agency 
Oregon Operations Office 
811 SW Sixth Ave. 
Portland, OR 97204 

DEPARTMENT OF 

ENVIRONMENTAL 

QUALITY 

Re: McCormick & Baxter Site 
RD/RA Coop. Agreement 
Quarterly Progress Report 

Dear Al: 

Enclosed is a Quarterly Progress Report for the McCormick &, Baxter Creosoting Co. 
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative 
Agreement number V-990601-02, between the U.S. Environmental Protection Agency 
(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for 
the period April 1 through June 30, 1998» 

I apologize for the tardiness of this report. June 30 is the end of the state's fiscal year 
and it takes a considerable amount of time to get all trailing costs accounted for. I have 
been waiting for a statement of expenditures under the Cooperative Agreement, for this 
reporting period, from our Business Office. Copies of the statement are typically 
included in these Progress Reports. I have not yet received that statement, but I did not 
want to wait any longer to submit this report. A copy of the expenditures statement 
will be forwarded to you, as soon as I receive it. 

If you have any questions concerning this report, please let me know. 

Sincerely, 

William H. Dana 
Project Manager 
Waste Mgmt. & Cleanup Division 

enclosure 

cc: Steve Campbell, DEQ (w/encl.) 
John Montgomery, E&E (w/o end.) 811 SW Sixth Aveiiue 

Portland, OR 97204-1390 
(503) 229-5696 
TDD (503) 229-6993 
DEQ-l W 




